

NYSERDA ENERGY CONSERVATION GRANT 2011-12  
CHANGE ORDER SUMMARY

Attachment III  
Board of Trustees  
May 17, 2012

17-May-12

Original Project Budget	649,541.00
Contracts issued	
Aramark - design of control work	86,753.00
Johnson Controls - implementation of control work-labor	77,788.00
Johnson Controls - parts	5,276.00
GA Fleet - supply boilers	219,750.00
LI R&R Rigging- rig boilers into machine rooms	6,400.00
All Service Electric-electric to boilers and pumps	25,861.00
Best Climate Control-install boilers and pumps	159,984.00
Greenman Pteresen- engineering for boiler installation	24,400.00
Best Climate Control-change orders	19,360.00
Total Cost of Project	625,572.00